

PROPOSED CEQA SCHEDULE

Task	Description	Responsible Party	Date
Phase 1: Project Initiation/Project Description			
Task 1	Project Kickoff Meeting and Preliminary Schedule	SWCA/City (YPCE)/City (EPS)	Wed 11/30/22
Task 2	Information Review; Draft Project Description, Data Request	SWCA	Thurs 12/01/22
	<i>Review and Return Draft Project Description Revisions and Responses to Data Request</i>	City (YPCE)	<i>Wed 12/14/22</i>
Task 2a	Review Data Request Responses; Incorporate Responses into Final Project Description	SWCA	Wed 12/21/22
	Meeting with City, if needed	SWCA/City (YPCE)/City (EPS)	Wed 12/21/22
Task 2a	Final Project Description	SWCA	Wed 12/21/22
	<i>AB52 Consultation ready to be initiated</i>	City (YPCE)/City (EPS)	<i>Wed 1/27/23</i>
Phase 2: Technical Background Analyses			
Task B.1.1: Biological Resources Evaluation			
TBS 1.1.1	Draft Biological Resources Evaluation	SWCA	Wed 2/22/23
	<i>Review BRE and submit to City (EPS)</i>	City (YPCE)	<i>Wed 3/8/23</i>
	<i>Review BRE, consolidate comments, and return to SWCA</i>	City (EPS)	<i>Wed 3/22/23</i>
	Final Biological Resources Evaluation	SWCA	Tue 5/2/23
	Meeting with City, if needed	SWCA/Client/Agency	Tue 4/4/23
Task B.1.2: Cultural Resources Technical Report			
TBS 1.2.1	Sacred Lands File (SLF) Search; Outreach Letters	SWCA	Thurs 12/29/22
	California Historical Resources Information System (CHRIS) Record Search	SWCA	12/5/22
	<i>Responses to Search Requests and Outreach Letters</i>	Governmental Agency	<i>Fri 1/20/23</i>
TBS 1.2.1	Draft Cultural Resources Technical Report	SWCA	Thurs 2/23/23
	<i>Review CRTR and submit to City (EPS)</i>	City (YPCE)	<i>Wed 3/8/23</i>
	<i>Review CRTR, consolidate City comments, and return to SWCA</i>	City (EPS)	<i>Wed 3/22/23</i>
	Final Cultural Resources Technical Report	SWCA	Mon 5/1/23
	Meeting, if needed	SWCA/Client/Agency	Wed 5/10/23
Task B.1.3: Air Quality and GHG Analysis			
TBS 1.3.1	Information Review and Data Request	SWCA	Tue 11/29/22
	<i>Review and Return Responses to Data Request</i>	City (YPCE)	<i>Fri 2/03/22</i>

TBS 1.3.1	Prepare AQ/GHG Memo for Draft 1 IS/MND	SWCA	Wed 5/10/23
	<i>Review AQ/GHG Memo and submit to City (EPS)</i>	<i>City (YPCE)</i>	<i>Wed 5/17/23</i>
	<i>Review AQ/GHG Memo, consolidate comments, and return to SWCA</i>	<i>City (EPS)</i>	<i>Wed 5/24/23</i>
	Revisions to AQ/GHG Memo	SWCA	Wed 6/2/23
Phase 3: CEQA Initial Study/Mitigated Negative Declaration and MMRP			
	Pre-Submission Meeting—Draft 1 of Initial Study	SWCA/Agency	Tue 5/30/23
Task 1	Draft 1 of Initial Study/MMRP-1 and Administrative Record	SWCA	Fri 6/2/23
	<i>Review Draft IS/MND and MMRP-1 and submit comments to City (EPS)</i>	<i>City (YPCE)</i>	<i>Fri 6/16/23</i>
	<i>Review Draft IS/MND and MMRP-1, consolidate comments, and return to SWCA</i>	<i>City (EPS)</i>	<i>Fri 7/14/23</i>
Task 2	Draft 2 of Initial Study/Final MMRP	SWCA	Fri 8/11/23
	<i>Review Draft 2 IS/MND and Final MMRP and submit comments to City (EPS)</i>	<i>City (YPCE)</i>	<i>Fri 8/18/23</i>
	<i>Review Draft 2 IS/MND and Final MMRP, consolidate comments, and return to SWCA</i>	<i>City (EPS)</i>	<i>Fri 8/25/23</i>
Task 3, 5	Public Review Draft IS/MND and Administrative Record	SWCA	Fri 9/1/23
Task 4	Public Review Draft IS/MND Publication, Distribution	<i>City (EPS)</i>	Weds 9/6/23
	IS/MND 30-Day Public Review Period	Public	Friday 10/6/23
	Response to Public Comments Meeting – If needed	SWCA/Agency	Fri 10/20/23
Task 6	Responses to Public Comments & Final IS/MND	SWCA	Fri 11/17/23
Task 7	Public Hearing(s)	SWCA	Date TBD

- Erica OOO August 28-September 6.